Macro View of COT Priority Projects from June 2015 Ranking, as of March 2016

COT Priority Project Name

Related Business Deliverable

Projected Delivery
Date

Revised Delivery Date

-- Deploy New e-Filing

Release 1 (13 GJs + Appellate)

3/28/16 (Readiness

Engine only)
. AiSmartBench Pilot, Pima Superior/ 1/29/16 COMPLETED
-- Deploy Judge Automation v .
avapai
-- Launch eAccess eAccess 6/30/16 9/1/16
-- Build Online Citation Pay | None listed TBD
-- JOLTSaz Deployment JOLTSaz Statewide Release/Conversion 7/30/2016 (final county)
-- Technology Refresh Statewide Rollout Phase End 03/30/2015 complete
-- AZTEC Replacement AJACS CMS/Limited Jurisdiction/ 12/31/2014 (code only)
AZTEC Replacement 12/31/2019 (end)
-- AJACS GJ eFiling & AJACS CMS/General Jurisdiction/eFile 1/31/15 and ongoing 3/28/2016
Enhancements Integration & Clerk Review
-- NICS Reporting None listed TBD
-- FARE — Infrastructure Port | None listed TBD
-- Time Standards Reporting | None listed TBD
-- e-Warrant Pilot None listed TBD
-- Data Destruction None listed 6/1/2016 With AJACS 6.0 Prod
-- Appellate CMS Port None listed TBD
-- Disaster Recovery Move None listed 6/1/2016




